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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-004 OWNER: [X]
899-Tippecanoe Co Central Offices - INITIATION DATE: 6/2/2021 )
TCCO CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []
Lafayette, IN 47905 CONTRACTOR: [X]
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Mulhaupt's, Inc. CONTRACT DATE: December 10, 2002 OTHER: []
209 N. 5th Street CONTRACT FOR: 2C HOLLOW METAL FRAMES,

Lafayette, IN 47901 DOORS, AND HARDWARE

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-043

[] Add a 3-0x7-0 door for an added 3 5/8" stud wall
mechanical room in Existing Locker 156. Welded
HM Frame. LHR maple wood door. Storeroom
lockset keyed like a mechanical room.

[1 Complete 90 min rated opening consisting of 6070
hollow metal frame with weather stripping, hollow
metal doors, hinges, storeroom lock, self-latching bolts,
closers, coordinator, automatic door bottoms, threshold,
split astragal, and wall stops.

Total INCREASE for this Change Order: $5,151.00
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CHANGE ORDER BP2 899-004

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero {(0) days.

231,586.00
42,377.00
273.963.00
5,151.00
279,114.00
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The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR,

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47§01 /)
ADDRESS

(Signature) BY (Signature
Mike ﬁobens / ‘7 7 / NA( # /
{Typed name) ’ DA'fg: / {Typed name) DATE: NA

Muthaupt's, Inc.

Tippecanoe County Commissioners

CONTRACTOR ¢(Firm name)
209 N. 5th Street

OWNER ¢Firm nome)
20 N. 3rd Street

Lafayette, IN 47901 ) Lafayette, IN 47901
ADDW M ADDRESS

BY (Signature) BY (Signature)

Richard Woodhead é (3 / / ;,/ Tracy Brown

{Typed name) DATE? /7 {Typed name) . DATE:
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